
SUB-INDICATOR #2: CAPITAL FUND 

I.  Definition: 
 
This sub-indicator assesses performance under the PHAs Capital Fund/modernization 
and/or grant programs.  
 

Maximum 
Point(s): 

7 

II.  Statute and Regulations: 
 

 Section 519 of the Quality Housing and Work Responsibility Act of 1998 
 24 CFR § 902, Subpart D 
 24 CFR § 905 
 24 CFR § 968, Subpart C 

 
III.  Process Workflow:   
 
Measures performance under a PHA’s Capital Fund/modernization programs under five components. 
 

IV.  Components:  
 
Component #1:  Unexpended Funds Over Three Federal Fiscal (FFYs) old (1 point) 
Component #2:  Timeliness of Funds Obligated (2 points) 
Component #3:  Adequacy of Contract Administration (1 point) 
Component #4:  Quality of the Physical Work (2 points) 
Component #5:  Adequacy of Budget Controls (1point)  
 
Components #1, #2, #3, #4 and #5 apply to: 
 

 Capital Fund Program (CFP) funding, including Replacement Housing Factor (RHF) funds; and 
 Comprehensive Grant Program (CGP). 

 
Components #3, #4 and #5 also apply to the HOPE VI Program. 
 

HUD 
Funding 

Capital Improvement 
Planning 

Construction 



V.  Suggested Data Sources: 
 
 PHAs must maintain accurate information on what Capital Fund Programs and/or grants the PHA has 

in open status (open = any program that does not have a pre-audit end date or that received a pre-audit 
end date during the fiscal year being assessed) during the review period.  Before completing this sub-
indicator, the PHA should first determine all of the capital improvement programs that apply to the 
PHA.  In the case where a PHA has multiple programs, each program should be listed separately and 
identified by program number.  In addition, take the following steps: 

 
 Confirm every non-completed Capital Fund Program and/or grant by reviewing all of the 

Modernization Cost Certificates (form HUD-52839, CGP) and any other supporting documentation 
that was sent to the local HUD office.  Determine whether the local HUD office has entered the 
required documentation into LOCCS to close the program.  To verify if a Capital Fund Program 
and/or grant has been closed out, the PHA must ensure that the local HUD office has entered the post 
audit end date into LOCCS.  

 
 For Components #1 and #2, the suggested data sources of information include: 

 
1. Form HUD-53001, CGP Actual Modernization Cost Certificate (AMCC). 
2. Letters to HUD requesting obligation or expenditure extensions. 
3. Letters to HUD supporting claims outside PHA’s control. 
4. Correspondence from HUD on the subjects of obligation and expenditure, and HUD approval for 

time extensions. 
5. Files and logs on all open Capital Fund/modernization programs. 
6. LOCCS vouchers. 
7. PHA Annual and 5-Year Plans and records of public hearings. 
8. PHA obligation and expenditure reports. 
9. Other PHA documentation. 
 
 For Components #3 and #4 the suggested data sources of information include: 

 
1. On-site inspection report(s) for the PHAs fiscal year in review or the latest on-site inspection 

report available.  If there are findings, review findings and determine if corrections were made or 
are in the process of being completed. 

2. Other sources are the Inspector General report or the independent audit report. 
3. Violations of HOPE VI programs documented by HUD. 
4. Other PHA documentation. 

 
 For Component #5 the suggested data sources of information include: 

 
1. Schedule/report(s) of modernization expenditures or CGP performance evaluation reports, 

program budgets (annual statement), any HUD approved budget revisions that exceed the 
threshold amount and the Annual and 5-Year Plans for budget work items. 

2. Other PHA documentation. 
 



V I.  Elements: 
Element 
Number 

Element 
Description Instructions for Completing Element Submission 

CF10000 Do you have any open 
Capital Fund programs 
(i.e., CGP, HOPE VI,) 
(Y/N)? Open = any 
program that does not have 
a pre-audit end date or that 
received a pre-audit end 
date during the fiscal year 
being assessed. 

Do you have any open Capital Fund (CFP, CGP, RHF for 
components #1, #2, #3, #4 and #5; HOPE VI for 
components #3, #4 and #5) programs?  Open = Any 
program that does not have a pre-audit end date or that 
received a pre-audit end date during the fiscal year being 
assessed.  ANSWER YES OR NO. 
 
If your answer is NO, continue to sub-indicator #3, work 
orders.  There is no need to respond to the remainder of the 
Capital Fund elements since the PHA does not have any 
open Capital Fund Programs (MASS will block out any 
attempts to enter information if the answer NO is selected 
and saved). 
 

VII.  Things to Remember: 
 

 The Capital Fund Program also includes Replacement Housing Factor funds, as well as Capital 
Fund Program funding and CGP funding. 
 The information requirements for this sub-indicator are subject to an independent audit. 
 If a PHA with fewer than 250 units has obtained HUD approval and transfers its Capital 

Fund/modernization funds to its 1406 operating account, that PHA does not have an open Capital 
Fund/modernization and/or grant program and should answer NO to Element CF10000. 

 If your answer is NO, continue to sub-indicator #3, work orders.  There is no need to 
respond to the remainder of the Capital Fund elements since the PHA does not have any 
open Capital Fund/moderation and/or grant programs (MASS will block out any attempts 
to enter information if the answer NO is selected and saved). 

 Replacement housing factor funds shall be assessed beginning with the date that funds became 
available to the PHA, or with specific HUD approval that includes the date that the PHA 
accumulates adequate funds to undertake replacement housing.  The assessment of replacement 
housing factor funds is the same as the assessment for the Capital Fund Program. 
 The PHA is required to collect and maintain documentation essential for the measurement and the 

submission of the data for this sub-indicator for a period of three years for on-site review 
verification. 

 
 
 
 
 
 
 
 



Component #1:  Unexpended Funds Over Three Federal Fiscal Year (FFYs) Old 
I.  Definition:    
 
This component measures unexpended funds over three FFYs old, and not the PHA’s 
fiscal years (FYs).  The FFY runs from October 1 to September 30.  This applies to Capital 
Fund/modernization and/or grant programs awarded to the PHA that are more than three 
FFYs old and the funding that has not been expended.  
 
This component applies to the following programs: 
 
                                                                  CFP         CGP   RHF                
 

 
 
 

Maximum 
Point(s): 

 
1 

II.  Suggested Data Sources: 
 

1. PHA Annual and 5-Year Plans and records of public hearings. 
2. Form HUD-53001, CGP Actual Modernization Cost Certificate (AMCC). 
3. Letters to HUD requesting expenditure extensions. 
4. Letters to HUD supporting claims outside PHA’s control. 
5. Correspondence from HUD regarding expenditures and HUD approval for time extensions. 
6. PHA expenditure reports. 
7. Final Lead-Based Paint Risk Assessment schedule and plan, if applicable. 
8. Other PHA documentation. 

 
III.  Elements: 
 

Element 
Number 

Element  
Description  Instructions for Completing Element Submission 

CF10050 Total funds authorized over 
3 FFYs old. 
 
 
 
 

This applies to all Capital Fund/modernization and/or 
grant programs awarded to the PHA that are more than 
three FFYs old and do not have a pre-audit end date or 
received a pre-audit end date during the year being 
assessed. Please refer to the PHA Annual and 5-Year 
Plans, and other suggested data sources for this 
element.  (For calculating this component, DO NOT 
include funds awarded in the fiscal year being 
assessed.) 

CF10100 Total funds expended over 
3 FFYs old. 

This applies to all funds expended from grants and/or 
programs that are over three FFYs old and do not have 
a pre-audit end date or received a pre-audit end date 
during the year being assessed. Please refer to PHA 
Expenditure Report and other suggested data sources 
for information for this element. (For calculating this 
component, DO NOT include funds awarded during the 
fiscal year being assessed.) 
  



III.  Elements Continued: 
 

Element 
Number 

Element  
Description  Instructions for Completing Element Submission 

CF10200 Unexpended funds to be 
recaptured. 

Unexpended funds will be recaptured after the audit.  
Please refer to form HUD-53001, Actual 
Modernization Cost Certificate, line 1(d), Amount to 
be Recaptured.  In addition, please refer to PHA 
Expenditure Report and other suggested data sources 
for this element. 
 

CF10300 Unexpended funds 
approved by HUD over 3 
FFYs old. 

Please refer to the HUD-approved original 
implementation schedule that allows for periods of 
time longer than three FFYs to expend all funds, the 
PHA Annual and 5-Year Plans, and other suggested 
data sources for this element. 
 

CF10400 Unexpended funds with 
time extensions due to 
reasons outside of PHA’s 
control. 

Please refer to the HUD-approved original 
implementation schedule that allows for periods of 
time longer than three FFYs to expend all funds, the 
PHA Annual and 5-Year Plans, documentation 
demonstrating reasons outside the PHA’s control, and 
other suggested data sources for this element. 
 

CF10500 Adjusted total unexpended 
funds. 
 

Read only.  System generated.  

 

IV.  Things to Remember: 
 

 Where a PHA administers multiple Capital Fund/modernization and/or grant programs, each 
program shall be evaluated under this component.  The PHA will enter into this component the 
cumulative amount of authorized funding from each program.  A point equivalent of a Grade of 
“F” for any one program will result in a Grade of “F” for the component. 

 
V.  Best Practices: 
 

 Maintain separate fund accounts. 
 Reconcile the monthly statements. 
 PHAs should have a system that tracks activity under this component. 

 



VI.  Criteria for Scoring: 
 

Grade Unexpended Funds Over Three FFYs Old 

A The PHA has no unexpended funds over three FFYs old or is able to demonstrate 
one of the following: 
• The unexpended funds are leftover funds and will be recaptured after audit; 
• There are no unexpended funds pass the original HUD-approved 

implementation schedule deadline that allowed longer than three FFYs; or 
• The PHA extended the time within 30 calendar days after the expenditure 

deadline and the time extension is based on reasons outside of the PHA’s 
control, such as need to use leftover funds, unforeseen delays in contracting or 
contract administration, litigation, material shortages, or other non-PHA 
institutional delay. 

 
F The PHA has unexpended funds over three FFYs old and is unable to demonstrate 

any of the above three conditions; or the PHA requests HUD approval of a time 
extension based on reasons within the PHA’s control. 
  

VII.  Calculation by System: 
 

[CF10500] Adjusted total unexpended funds = [CF10050] Total funds authorized over 3 FFYs old – 
([CF10100] Total funds expended over 3 FFYs old + [CF10200] Unexpended funds to be 
recaptured + [CF10300] Unexpended funds approved by HUD over 3 FFYs old + [CF10400] 
Unexpended funds with time extension due to reasons outside of PHA’s control). 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Component #2:  Timeliness of Fund Obligation 
I.  Definition:    
 
This component is similar to component #1 in that fund obligation is measured by FFYs 
and not by the PHA’s FYs.  
 
This component applies to the following programs: 
 
                                                 CFP                    CGP   RHF   
 

 
 

Maximum 
Point(s): 

 
2 

II.  Suggested Data Sources: 
 

1. PHA Annual and 5-Year Plans and records of public hearings. 
2. Form HUD-53001, CGP Actual Modernization Cost Certificate (AMCC). 
3. Letters to HUD requesting obligation extensions. 
4. Letters to HUD supporting claims outside PHA’s control. 
5. Correspondence from HUD regarding obligation and HUD approval for time extensions. 
6. PHA obligation reports. 
7. Other PHA documentation. 

 
III.  Elements: 
 

Element 
Number 

Element 
Description Instructions for Completing Element Submission 

CF11100 Total funds authorized for 
grants over 2 FFYs old. 

This applies to all Capital Fund/modernization and/or 
grant program funds awarded to the PHA that are more 
than two FFYs old.  Please refer to the PHA Annual and 
5-Year Plans, and other suggested data sources for this 
element. 

CF11200 Total funds obligated over 
2 FFYs old. 

This applies to all Capital Fund/modernization and/or 
grant program funds obligated by the PHA that are more 
than two FFYs old.  Please refer to PHA Obligation 
Reports and other suggested data sources for the 
requirements for this element.  (For calculating this 
component, DO NOT include funds awarded the fiscal 
year being assessed.) 

CF11300 Unobligated funds 
approved by HUD over 2 
FFYs old. 

This applies to all Capital Fund/modernization and/or 
grant program funds unobligated by the PHA that are 
more than two FFYs old.  Please refer to the HUD-
approved original implementation schedule that allows 
for periods of time longer than two FFYs old to expend 
all funds, the PHA Annual and 5-Year Plans, and other 
suggested data sources for this element.  



III.  Element Continued: 
 

Element 
Number 

Element 
Description Instructions for Completing Element Submission 

CF11400 Unobligated funds with 
time extensions due to 
reasons outside of PHA’s 
control. 

This applies to all Capital Fund/modernization and/or 
grant program funds unobligated by the PHA that are 
more than two FFYs old.  Please refer to the HUD-
approved original implementation schedule, the PHA 
Annual and 5-Year Plans, documentation demonstrating 
reasons outside the PHA’s control, and other suggested 
data sources for this element. 

CF11500 Adjusted total unobligated 
funds. 

Read only.  System generated. 

 

IV.  Things to Remember: 
 

 Where a PHA administers multiple Capital Fund/modernization and/or grant programs, each 
program shall be evaluated under this component.  The PHA will enter into this component the 
cumulative amount of authorized funding from each program.  A point equivalent of a Grade of 
“F” for any one program will result in a Grade of “F” for the component. 

 
V.  Best Practices: 
 

 Maintain separate fund accounts. 
 Reconcile the monthly statements. 

 
VI.  Criteria for Scoring: 
 

Grade Timeliness of Fund Obligation 

A The PHA has no unobligated funds over two FFYs old, or is able to demonstrate one 
of the following: 
• There are no unobligated funds past the original HUD-approved implementation 

schedule deadline that allowed longer that two FFYs; or 
• The PHA has extended the time withing 30 calendar days after the obligation 

deadline and the time extension is based on reasons outside of the PHA’s control, 
such as need to use leftover funds, unforeseen delays in contracting or contract 
administration, litigation, material shortages, or other non-PHA institutional 
delays. 

 
F The PHA has unobligated funds over two FFYs old and is unable to demonstrate 

either of the above two conditions; or the PHA requests HUD approval of a time 
extension based on reasons within the PHA’s control. 
  



VII.  Calculation by System: 
 
[CF11500] Adjusted total unobligated funds = [CF11100] Total funds authorized for grants over 2 
FFYs old – ([CF11200] Total funds obligated over 2 FFYs old + [CF11300] Unobligated funds 
approved by HUD over 2 FFYs old + [CF11400] Unobligated funds with time extensions due to 
reasons outside of PHA’s control). 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 

Component #3:  Adequacy of Contract Administration 
I.  Definition:    
 
This component measures the PHA’s ability to adequately manage contract administration 
for funded program(s).  It also measures progress in correcting findings in contract 
administration, based on findings from the latest on-site review and/or audit, where a 
written report was provided to the PHA at least 75 days prior to the PHA’s fiscal year end. 
“Finding” means a violation of the statute, regulation, ACC, or other HUD requirements in 
the areas of contract administration.  Contract administration refers to all aspects of Capital 
Fund/modernization and/or grant programs that have specific program requirements and 
has construction contracting. 
 
This component applies to the following programs: 
 
                                  CFP       CGP              RHF                  HOPE VI      
 
This component measures performance based on the PHA’s FYE, rather than on the FFY 
that was used for components #1 and #2. 
 

 
 
 

Maximum 
Point(s): 

 
1 

III.  Suggested Data Sources: 
 

1. On-site inspection report(s) for the PHA’s fiscal year in review or the latest on-site inspection 
report available.  If there are findings, review findings and determine if corrections were made or 
are in the process of being completed. 

2. Other sources are the Inspector General report or the independent audit report. 
3. Violations of HOPE VI programs documented by HUD. 
4. Other PHA documentation. 

 
I II.  Elements: 

Element 
Number 

Element  
Description Instructions for Completing Element Submission 

CF11700 The date of the last 
HUD/Army Corps of 
Engineers on-site 
inspection and/or audit 
related to contract 
administration (include A-
133 Audit). 
 

Enter the date of the last HUD/Army Corps of Engineers 
on-site inspection and/or audit related to contract 
administration (include A-133 Audit).  



III.  Elements Continued: 

Element 
Number 

Element  
Description Instructions for Completing Element Submission 

CF11800 The number of findings 
related to contract 
administration. 

Enter the number of findings documented by the 
HUD/Army Corps of Engineers at the VERY LAST on-
site inspection and/or audit related to contract 
administration that was provided to the PHA by HUD 75 
days prior to the PHA’s fiscal year end.  Please refer to 
suggested data sources for information requirements for 
this element. 
 

CF11900 The number of findings 
related to contract 
administration that have 
been corrected by the PHA.
 

Enter the number of findings corrected that relate to 
Element CF11800.  Please refer to suggested data sources 
for information requirements for this element. 

CF12000 The number of findings 
related to contract 
administration that the 
PHA is in the process of 
correcting. 
 

Enter the number of findings the PHA is in the process of 
correcting where the correction relates to Element 
CF11800.  Please refer to suggested data sources for 
information requirements for this element. 

IV.  Things to Remember: 
 

 The following is a chart of the 75 days before the fiscal year ending dates: 
 

PHA’s FISCAL YEAR END (FYE) 75 DAYS PRIOR TO FYE 
09/30 07/15 
12/31 10/16 
03/31 01/16 
06/30 04/15 

 
 A finding, for the purpose of this component, refers to a violation of a statute, regulation, ACC, 

corrective action order or other HUD requirements relating to the adequacy of contract 
administration.  This does not include observations, recommendations or suggestions for 
improvement that are contained in a written report. 

 
V.  Best Practices: 
 

 Maintain separate fund accounts. 
 Reconcile the monthly statements. 

 



V I.  Criteria for Scoring: 

Grade Adequacy of Contract Administration 

A Based on HUD’s latest on-site inspection and/or audit, where a written report was 
provided to the PHA at least 75 days before the end of the PHA’s fiscal year, there 
were no findings related to contract administration or the PHA has corrected all such 
findings. 
 

C Based on HUD’s latest on-site inspection and/or audit, where a written report was 
provided to the PHA at least 75 days before the end of the PHA’s fiscal year, there 
were findings related to contract administration and the PHA is in the process of 
correcting all such findings. 
 

F Based on HUD’s latest on-site inspection and/or audit, where a written report was 
provided to the PHA at least 75 days before the end of the PHA’s fiscal year, there 
were findings related to contract administration and the PHA has failed to initiate 
corrective action or those actions which have been initiated have not resulted in 
progress toward remedying all of the findings. 
 

VII.  Calculation by System: 
 
Note:  There is no system calculation for this component.  The score is based on information provided by 
a PHA in its certification, and the grade is based on the Criteria for Scoring. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Component #4:  Quality of the Physical Work 
I.  Definition: 
 
This component evaluates the quality of physical work for funded program(s).   
 
This component applies to the following programs: 
 
                            CFP               CGP             RHF           HOPE VI   
 
This component measures performance based on the PHA’s FYE, rather than on the FFY 
that was used for components #1 and #2. 
 

 
 

Maximum 
Point(s): 

 
2 

 

II.  Suggested Data Sources: 
 

1. On-site inspection report(s) for the PHA’s fiscal year in review or the latest on-site inspection 
report available.  If there are findings, review findings and determine if corrections were made or 
in the process of being completed. 

2. Another source is the Inspector General report. 
3. Violations of HOPE VI programs documented by HUD. 
4. Other PHA documentation. 

 
I II.  Elements: 

 
Element 
Number 

 
Element Description Instructions for Completing Element Submission 

 
CF12200 

The date of the last 
HUD/Army Corps of 
Engineers on-site 
inspection related to the 
quality of physical work. 
 

Enter the date of the last HUD/Army Corps of Engineers 
on-site inspection related to the quality of physical work. 
Please refer to on-site inspection reports, audit reports 
and other suggested data sources for information 
requirements for this element.   

CF12300 The number of findings 
related to the quality of 
physical work. 

Enter the number of findings documented by the 
HUD/Army Corps of Engineers at the VERY LAST on-
site inspection related to quality of physical work that 
was provided to the PHA by HUD 75 days prior to the 
PHA’s fiscal year end.  Please refer to on-site inspection 
reports, audit reports and other suggested data sources for 
information requirements for this element. 
 



III.  Elements Continued: 

Element 
Number 

Element Description Instructions for Completing Element Submission 

CF12400 The number of findings 
related to the quality of 
physical work that have 
been corrected by the PHA.

The number of findings corrected that relate to Element 
CF12300.  Please refer to PHA documentation and other 
suggested data sources for information requirements for 
this element. 

CF12500 The number of finding 
related to the quality of 
physical work that the 
PHA is in the process of 
correcting. 

Enter the number of findings the PHA is in the process of 
correcting that relate to Element CF12300.  Please refer 
to PHA documentation and other suggested data sources 
for information requirements for this element. 

V. Things to Remember: 
 

 The following is a chart of the 75 days before the fiscal year ending dates: 
 

PHA’s FISCAL YEAR END (FYE) 75 DAYS PRIOR TO FYE 
09/30 07/15 
12/31 10/16 
03/31 01/16 
06/30 04/15 

 
 A finding, for the purpose of this component, refers to a violation of a statute, regulation, ACC, 

corrective action order or other HUD requirements relating to the quality of the physical work.  
This does not include observations, recommendations or suggestion for improvement that are 
contained in a written report.   

 
VI.  Best Practices: 
 

 Maintain separate fund accounts. 
 Reconcile the monthly statements. 

 
VII.  Criteria for Scoring: 
 

Grade Quality of the Physical Work 

A Based on HUD’s latest on-site inspection, where a written report was provided 
to the PHA at least 75 calendar days before the end of the PHA’s fiscal year, 
there were no findings related to the quality of the physical work or the PHA 
has corrected all such findings.  
  



VII.  Criteria for Scoring Continued: 
 

Grade Quality of the Physical Work 

C Based on HUD’s latest on-site inspection, where a written report was provided 
to the PHA at least 75 calendar days before the end of the PHA’s fiscal year, 
there were findings related to the quality of the physical work and the PHA is in 
the process of correcting all such findings. 
 

F Based on HUD’s latest on-site inspection, where a written report was provided 
to the PHA at least 75 calendar days before the end of the PHA’s fiscal year, 
there were no findings related to the quality of the physical work and the PHA 
has failed to initate corrective actions for all such findings or those actions 
which have been initiated have not resulted in progress toward remedying all of 
the findings. 
  

VIII.  Calculation by System: 
 
Note:  There is no system calculation for this component.  The score is based on information provided by 
a PHA in its certification, and the grade is based on the Criteria for Scoring. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Component #5:  Adequacy of Budget Controls 
I.  Definition: 
 
This component evaluates the adequacy of a PHA’s budget controls and expenditures for 
funded programs for the fiscal year being assessed.  
 
This component applies to the following programs:  
 
                                 CFP               CGP          RHF             HOPE VI      
 
This component measures performance based on the PHA’s FYE, rather than on the FFY 
that was used for components #1 and #2. 
 

 
 
 

Maximum 
Point(s): 

 
1 

II.  Suggested Data Sources: 
 

1. Schedule/report(s) of modernization expenditures, annual statement, any HUD approved budget 
revisions that exceed the threshold amount. 

2. PHA Annual and 5-Year Plans. 
3. Other PHA documentation. 
4. LOCCS Expenditure Report. 

 



III.  Elements: 
 

Element 
Number 

Element Description Instructions for Completing Element Submission 

CF12700 Total amount of Capital 
Funds expended during the 
PHA fiscal year being 
assessed. 

PHAs must provide a cumulative amount of all Capital 
Fund/modernization and/or grants expended during the 
fiscal year being assessed.  Please refer to PHA 
expenditure report and other suggested data sources for 
information for this element. 

CF12800 Amount of Capital Funds 
expended on approved 
work items not subject to 
budget revisions during the 
PHA fiscal year being 
assessed. 

This applies to all Capital Fund/modernization and/or 
grants programs that have expended funds for the fiscal 
year being assessed, only on work items in a HUD-
approved Capital Fund/modernization annual statement, 
and the program required five year plan (excluding 
emergencies).  Please refer to the HUD- approved budget, 
the PHA Annual and 5-Year Plans, and other suggested 
data sources for other information for this element. 

CF12900 Amount of Capital Funds 
expended under budget 
revisions with prior HUD 
approval during the PHA 
fiscal year being assessed. 

This applies to all Capital Fund/modernization and/or 
grant programs that have expended funds for the fiscal 
year being assessed only on work items with prior HUD 
approval on budget revisions.  Please refer to the HUD-
approved budget, the PHA Annual and 5-Year Plans, and 
other suggested data sources for other information for this 
element. 
 

 

III.  Elements Continued: 
 

Element 
Number 

Element 
Description Instructions for Completing Element Submission 

CF13000 Amount of Capital Funds 
expended under budget 
revisions not requiring prior 
HUD approval during the 
PHA fiscal year being 
assessed. 

This applies to all Capital Fund/modernization and/or 
grant programs that have expended funds for the fiscal 
year being assessed, only on work items not requiring 
prior HUD approval on budget revisions.  Please refer to 
the HUD-approved budget, the PHA Annual and 5-Year 
Plans, and other suggested data sources for other 
information for this element. 

 

IV.  Things to Remember: 
 

 The sum total of Elements CF12800, CF12900 and CF13000 should be equal to Element    
CF12700. 

 



V.  Best Practices:  
 

 Maintain separate fund accounts. 
 Reconcile the monthly statements. 

 
VI.  Criteria for Scoring: 
 

Grade Adequacy of Budget Controls 

A The PHA has expended Capital Funds only on work in a HUD-approved budget or 
PHA Annual and 5-Year Plans, excluding emergencies, or has obtained prior HUD 
approval for required budget revisions. 

F The PHA has expended Capital Funds on work that was not in a HUD-approved budget or 
PHA Annual and 5-Year Plans, excluding emergencies, and did not obtained prior HUD 
approval for required budget revisions. 

 

VII.  Calculation by System: 
 
Note:  There is no system calculation for this component.  The score is based on information provided by 
a PHA in its certification, and the grade is based on the Criteria for Scoring. 
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